M Gmail

Ragavi Ganesan <ragavi@infrasapi.io>

IDI Project _ ESQA Status as on 04/04 (Sent Securely)

9 messages

Abaranjitha Sadeeskumar <abaranjitha_sadeeskumar@glic.com>　　　　　Sat, Apr 5, 2025 at 12:32 AM
To: Vivin Cyriac <vivin_cyriac@glic.com>, Jeff Eynon <jeff_eynon@glic.com>, "chirag@ilife.tech" <chirag@ilife.tech>, Ragavi Ganesan <ragavi@ilife.tech>, IM NB Team LTC <IM_NB_Team_LTC@glic.com>, "SQA@ilife.tech" <SQA@ilife.tech>, "zoey@ilife.tech" <zoey@ilife.tech>, Atish Anand <atish_anand@glic.com>, Vineet Baral <vineet_baral@glic.com>
Cc: Arpita Ray <arpita_ray@glic.com>, Abhijeet Acharya <abhijeet_acharya@glic.com>, Sriram Ayyagari <Sriram_Ayyagari@glic.com>, Anil Kale <anil_kale@glic.com>, Bishnu Pandey <bishnu_pandey@glic.com>, Natalie Rivera <natalie_rivera@glic.com>, Domenica Grittani <domenica_grittani@glic.com>, SivaKumar Karuppapillai <SivaKumar_Karuppapillai@glic.com>, Prasath Velayutham <prasath_velayutham@glic.com>, Amit Lohia <amit@ilife.tech>, Ajit Tripathy <ajit_tripathy@glic.com>, Kellie Gilbert <Kellie_Gilbert@glic.com>, Taylor Williams <taylor_williams@glic.com>, David Canales <David_Canales@glic.com>, Mownika Vairamani <mownika_vairamani@glic.com>, Casey Homa <casey_homa@glic.com>, Saravanan Rajamanickam <saravanan_rajamanickam@glic.com>, Nithyanantham Selvaraj <nithyanantham_selvaraj@glic.com>, Shanmuga Vadivu <shanmuga_vadivu@glic.com>

Hi Everyone,

Kindly find the below ESQA status as on **4th April 2025** for IDI Project.

Executive Summary:

Iteration 25.1.4 Status						
Current Iteration	Start Date	End Date	Days Remaining	Completion %	Status	Risk
Iteration 25.1.4	19-Mar	9-Apr	2	74%	Yellow	Yes

IDI Release Status					
Scope	Start Date	End Date	Completion %	Status	Risk
IDI	14-Aug	TBD	63%	Green	No

Risk:

#	Risk type	Risk	Mitigation
1	Iteration	Out of 27 Stories, 3 stories are currently blocked due to open defects.	- There are open defects for functional stories that have been discussed within the team. - ESQA is actively working on the stories that are in progress and will try to move them forward before the iteration closes.

Key Highlights:

Summary at Project level:

- Overall Release scope - Features are still being decomposed for Sept pilot launch.
- Team is working on below item:
    - IDI - Application UI(Agent flow).
    - IDI - Application UI(Client Welcome screens).
    - IDI - Forms Package.
- Functional stories are in progress and below is the current iteration status,
    - 5 Story Completed(18% compared to Yesterday's progress), 1 in progress, 1 blocked.
    - Out of 6 defects retested – 4 Closed, 2 reopened.
    - Logged 2 defects based on today's testing.
- Release Regression scenario preparation is in progress.

IDI Functional Testing:

- Today's planned Story 5 :
    - The below 1 story is moved to PO review,
        - NBTLTC-2782, NBTLTC-3297, NBTLTC-3372, NBTLTC-3481, NBTLTC-3292.
    - The below 1 story is Blocked,
        - NBTLTC-3228.
    - The below 1 story are in-progress,
        - NBTLTC-3480.

- Today's planned defects - 6 :
  - The Below 4 defects have been Closed based on today's testing,
    - NBTLTC-3500, NBTLTC-3501, NBTLTC-3509, NBTLTC-3587.
  - The Below 2 defects have been reopened based on today's testing,
    - NBTLTC-3576, NBTLTC-3496.
  - The below 2 defects have been logged on today's testing.
    - NBTLTC-3587, NBTLTC-3588.

Status based on Stories:

- **Release Status:**

IDI Release Status based on stories						
Scope	Total scope	Completed	Blocked	Yet to deliver	Ready for QA	QA In Progress
# Functional Stories	419	266	8	139	5	1
Progress %		63%	2%	33%	1%	0%

- **Current Iteration Status**

Iteration 25.1.4 Status based on stories						
Scope	Total scope	Completed	Blocked	Yet to deliver	Ready for QA	QA In Progress
# Functional Stories	27	20	3	0	3	1
Progress %		74%	11%	0%	11%	4%

DDR:

Release Status:

DDR - IDI Release			
Dev	Test Scenarios	Defects	DDR
Overall	1975	525	27%
Both (Guardian + iLife)	929	324	35%
Guardian Fix		145	16%
iLife Fix		179	19%
Guardian Only	386	84	22%
iLife Only	660	117	18%

Current Iteration Status:

DDR - Iteration 25.1.4			
Dev	Test Scenarios	Defects	DDR
Overall	160	29	18%
Both (Guardian + iLife)	91	18	20%
Guardian Fix		9	10%
iLife Fix		9	10%
Guardian Only	40	8	20%
iLife Only	29	3	10%

Defect Summary:

Release Status:

IDI Release - Defect Summary							
Dev	Closed	Open	Deferred	More info	Ready for QA	Withdraw	Total
Overall	465	10	7	1	1	43	527
Guardian	197	7	5	1	0	21	231
iLife	268	3	2	0	1	22	296

Current Iteration Status:

Iteration 25.1.4- Defect Summary							
Dev	Closed	Open	Deferred	More info	Ready for QA	Withdraw	Total
Overall	17	7	4	1	0	2	31
Guardian	10	5	3	1	0	0	19
iLife	7	2	1	0	0	2	12

Open Defects:

Guardian defects : IDI_Guardian Open defects

iLife defects: IDI_iLife Open defects

📊 **IDI_DSR Report_0404.xlsx**
228K

Abaranjitha Sadeeskumar <abaranjitha_sadeeskumar@glic.com>   Sat, Apr 5, 2025 at 12:47 AM
To: Vivin Cyriac <vivin_cyriac@glic.com>, Jeff Eynon <jeff_eynon@glic.com>, "chirag@ilife.tech" <chirag@ilife.tech>, Ragavi Ganesan <ragavi@ilife.tech>, IM NB Team LTC <IM_NB_Team_LTC@glic.com>, "SQA@ilife.tech" <SQA@ilife.tech>, "zoey@ilife.tech" <zoey@ilife.tech>, Atish Anand <atish_anand@glic.com>, Vineet Baral <vineet_baral@glic.com>
Cc: Arpita Ray <arpita_ray@glic.com>, Abhijeet Acharya <abhijeet_acharya@glic.com>, Sriram Ayyagari <Sriram_Ayyagari@glic.com>, Anil Kale <anil_kale@glic.com>, Bishnu Pandey <bishnu_pandey@glic.com>, Natalie Rivera <natalie_rivera@glic.com>, Domenica Grittani <domenica_grittani@glic.com>, SivaKumar Karuppapillai <SivaKumar_Karuppapillai@glic.com>, Prasath Velayutham <prasath_velayutham@glic.com>, Amit Lohia <amit@ilife.tech>, Ajit Tripathy <ajit_tripathy@glic.com>, Kellie Gilbert <Kellie_Gilbert@glic.com>, Taylor Williams <taylor_williams@glic.com>, David Canales <David_Canales@glic.com>, Mownika Vairamani <mownika_vairamani@glic.com>, Casey Homa <casey_homa@glic.com>, Saravanan Rajamanickam <saravanan_rajamanickam@glic.com>, Nithyanantham Selvaraj <nithyanantham_selvaraj@glic.com>, Shanmuga Vadivu <shanmuga_vadivu@glic.com>

Hi Everyone,

Kindly find the below ESQA status as on **4th April 2025** for IDI Project.

Executive Summary:

Iteration 25.1.4 Status						
Current Iteration	**Start Date**	**End Date**	**Days Remaining**	**Completion %**	**Status**	**Risk**
Iteration 25.1.4	19-Mar	9-Apr	2	74%	Yellow	Yes

IDI Release Status					
Scope	**Start Date**	**End Date**	**Completion %**	**Status**	**Risk**
IDI	14-Aug	TBD	63%	Green	No

Risk:

#	Risk type	Risk	Mitigation
1	Iteration	Out of 27 Stories, 3 stories are currently blocked due to open defects.	- There are open defects for functional stories that have been discussed within the team. - ESQA is actively working on the stories that are in progress and will try to move them forward before the iteration closes.

Key Highlights:

Summary at Project level:

- Overall Release scope - Features are still being decomposed for Sept pilot launch.
- Team is working on below item:
  - IDI - Application UI(Agent flow).
  - IDI - Application UI(Client Welcome screens).
  - IDI - Forms Package.
- Functional stories are in progress and below is the current iteration status,
  - 5 Story Completed(18% compared to Yesterday's progress), 1 in progress, 1 blocked.
  - Out of 6 defects retested – 4 Closed, 2 reopened.
  - Logged 2 defects based on today's testing.
- Release Regression scenario preparation is in progress.

IDI Functional Testing:

- Today's planned Story 5 :
  - The below 5 story is moved to PO review,
    [Quoted text hidden]
  [Quoted text hidden]

[Quoted text hidden]

Thanks and Regards,

Abaranjitha Sadeeskumar

ES QA, Enterprise Software Quality Assurance

🛡 **Guardian**

[Quoted text hidden]

📊 **IDI_DSR Report_0404.xlsx**
228K

Jeff Eynon <jeff_eynon@glic.com>   Sat, Apr 5, 2025 at 2:14 AM
To: Abaranjitha Sadeeskumar <abaranjitha_sadeeskumar@glic.com>, Vivin Cyriac <vivin_cyriac@glic.com>, "chirag@ilife.tech" <chirag@ilife.tech>, Ragavi Ganesan <ragavi@ilife.tech>, IM NB Team LTC <IM_NB_Team_LTC@glic.com>, "SQA@ilife.tech" <SQA@ilife.tech>, "zoey@ilife.tech" <zoey@ilife.tech>, Atish Anand <atish_anand@glic.com>, Vineet Baral <vineet_baral@glic.com>
Cc: Arpita Ray <arpita_ray@glic.com>, Abhijeet Acharya <abhijeet_acharya@glic.com>, Sriram Ayyagari <Sriram_Ayyagari@glic.com>, Anil Kale <anil_kale@glic.com>, Bishnu Pandey <bishnu_pandey@glic.com>, Natalie Rivera <natalie_rivera@glic.com>, Domenica Grittani <domenica_grittani@glic.com>, SivaKumar Karuppapillai <SivaKumar_Karuppapillai@glic.com>, Prasath Velayutham <prasath_velayutham@glic.com>, Amit Lohia <amit@ilife.tech>, Ajit Tripathy <ajit_tripathy@glic.com>, Kellie Gilbert <Kellie_Gilbert@glic.com>, Taylor Williams <taylor_williams@glic.com>, David Canales <David_Canales@glic.com>, Mownika Vairamani <mownika_vairamani@glic.com>, Casey Homa <casey_homa@glic.com>, Saravanan Rajamanickam <saravanan_rajamanickam@glic.com>, Nithyanantham Selvaraj <nithyanantham_selvaraj@glic.com>, Shanmuga Vadivu <shanmuga_vadivu@glic.com>

Hi team,

Awesome progress in the last few days!

A couple notes

- NBTLTC-3588 is caused by bad data related to old links that are no longer valid. So this is a non issue and I closed the defect
- Defects 3570 and 3572 are environmental
  - 3570 – this is the error page you get if GOL is down due to the reaper or whatever reason. If that issue happens again please contact someone from GOL ESQA team and they'd be able to help out.
  - 3572 – similarly, this is a LAWS issue. Pleast contact someone from the LAWS team if that issue happens again.

Thanks,

Jeff Eynon

Principal Application Architect – Individual Markets New Business

M: 610 428 5658

jeff_eynon@glic.com

guardianlife.com

[Quoted text hidden]
[Quoted text hidden]

Vivin Cyriac <vivin_cyriac@glic.com>   Sat, Apr 5, 2025 at 3:09 AM
To: Jeff Eynon <jeff_eynon@glic.com>, Abaranjitha Sadeeskumar <abaranjitha_sadeeskumar@glic.com>, "chirag@ilife.tech" <chirag@ilife.tech>,
Ragavi Ganesan <ragavi@ilife.tech>, IM NB Team LTC <IM_NB_Team_LTC@glic.com>, "SQA@ilife.tech" <SQA@ilife.tech>, "zoey@ilife.tech"
<zoey@ilife.tech>, Atish Anand <atish_anand@glic.com>, Vineet Baral <vineet_baral@glic.com>
Cc: Arpita Ray <arpita_ray@glic.com>, Abhijeet Acharya <abhijeet_acharya@glic.com>, Sriram Ayyagari <Sriram_Ayyagari@glic.com>, Anil Kale
<anil_kale@glic.com>, Bishnu Pandey <bishnu_pandey@glic.com>, Natalie Rivera <natalie_rivera@glic.com>, Domenica Grittani
<domenica_grittani@glic.com>, SivaKumar Karuppapillai <SivaKumar_Karuppapillai@glic.com>, Prasath Velayutham
<prasath_velayutham@glic.com>, Amit Lohia <amit@ilife.tech>, Ajit Tripathy <ajit_tripathy@glic.com>, Kellie Gilbert <Kellie_Gilbert@glic.com>, Taylor
Williams <taylor_williams@glic.com>, David Canales <David_Canales@glic.com>, Mownika Vairamani <mownika_vairamani@glic.com>, Casey Homa
<casey_homa@glic.com>, Saravanan Rajamanickam <saravanan_rajamanickam@glic.com>, Nithyanantham Selvaraj
<nithyanantham_selvaraj@glic.com>, Shanmuga Vadivu <shanmuga_vadivu@glic.com>

Thank you! Jeff

Great jump on the progress percentage.

I appreciate everyone's efforts on dev and testing this week while we had competing priorities

Have a nice weekend!

Viv Cyriac

Sr. Scrum Master, Enterprise Solutions Delivery

M: 512 983 5928

vivin_cyriac@glic.com

guardianlife.com

[Quoted text hidden]
[Quoted text hidden]

Sriram Ayyagari <Sriram_Ayyagari@glic.com>   Sat, Apr 5, 2025 at 7:05 AM
To: Vivin Cyriac <vivin_cyriac@glic.com>, Jeff Eynon <jeff_eynon@glic.com>, Abaranjitha Sadeeskumar <abaranjitha_sadeeskumar@glic.com>,
"chirag@ilife.tech" <chirag@ilife.tech>, Ragavi Ganesan <ragavi@ilife.tech>, IM NB Team LTC <IM_NB_Team_LTC@glic.com>, "SQA@ilife.tech"
<SQA@ilife.tech>, "zoey@ilife.tech" <zoey@ilife.tech>, Atish Anand <atish_anand@glic.com>, Vineet Baral <vineet_baral@glic.com>
Cc: Arpita Ray <arpita_ray@glic.com>, Abhijeet Acharya <abhijeet_acharya@glic.com>, Anil Kale <anil_kale@glic.com>, Bishnu Pandey
<bishnu_pandey@glic.com>, Natalie Rivera <natalie_rivera@glic.com>, Domenica Grittani <domenica_grittani@glic.com>, SivaKumar Karuppapillai
<SivaKumar_Karuppapillai@glic.com>, Prasath Velayutham <prasath_velayutham@glic.com>, Amit Lohia <amit@ilife.tech>, Ajit Tripathy
<ajit_tripathy@glic.com>, Kellie Gilbert <Kellie_Gilbert@glic.com>, Taylor Williams <taylor_williams@glic.com>, David Canales
<David_Canales@glic.com>, Mownika Vairamani <mownika_vairamani@glic.com>, Casey Homa <casey_homa@glic.com>, Saravanan
Rajamanickam <saravanan_rajamanickam@glic.com>, Nithyanantham Selvaraj <nithyanantham_selvaraj@glic.com>, Shanmuga Vadivu
<shanmuga_vadivu@glic.com>

Nice progress over last two days! Good job, team!!

Get Outlook for iOS

From: Vivin Cyriac <vivin_cyriac@glic.com>
Sent: Saturday, April 5, 2025 3:09 AM
To: Jeff Eynon <jeff_eynon@glic.com>; Abaranjitha Sadeeskumar <abaranjitha_sadeeskumar@glic.com>; chirag@ilife.tech <chirag@ilife.tech>;
Ragavi Ganesan <ragavi@ilife.tech>; IM NB Team LTC <IM_NB_Team_LTC@glic.com>; SQA@ilife.tech <SQA@ilife.tech>; zoey@ilife.tech
<zoey@ilife.tech>; Atish Anand <atish_anand@glic.com>; Vineet Baral <vineet_baral@glic.com>

Cc: Arpita Ray <arpita_ray@glic.com>; Abhijeet Acharya <abhijeet_acharya@glic.com>; Sriram Ayyagari <Sriram_Ayyagari@glic.com>; Anil Kale <anil_kale@glic.com>; Bishnu Pandey <bishnu_pandey@glic.com>; Natalie Rivera <natalie_rivera@glic.com>; Domenica Grittani <domenica_grittani@glic.com>; SivaKumar Karuppapillai <SivaKumar_Karuppapillai@glic.com>; Prasath Velayutham <prasath_velayutham@glic.com>; Amit Lohia <amit@ilife.tech>; Ajit Tripathy <ajit_tripathy@glic.com>; Kellie Gilbert <Kellie_Gilbert@GLIC.COM>; Taylor Williams <taylor_williams@glic.com>; David Canales <David_Canales@GLIC.COM>; Mownika Vairamani <mownika_vairamani@glic.com>; Casey Homa <casey_homa@glic.com>; Saravanan Rajamanickam <saravanan_rajamanickam@glic.com>; Nithyanantham Selvaraj <nithyanantham_selvaraj@glic.com>; Shanmuga Vadivu <shanmuga_vadivu@glic.com>

[Quoted text hidden]

[Quoted text hidden]
[Quoted text hidden]

Bala Krishnamoorthy <bala@ilife.tech>   Sat, Apr 5, 2025 at 7:16 AM
To: Zoey Xu <zoey@ilife.tech>, ragavi@ilife.tech, Pravin Dahalke <pravin@ilife.tech>, harsha@ilife.tech
Cc: Amit Lohia <amit@ilife.tech>

IDI Team,

I wanted to take a moment to express my sincere gratitude to each of you for your outstanding efforts over the past sprint. Your dedication, especially over the weekend, has been instrumental in ensuring that we made excellent progress and were able to deliver enough stories to ESQA . Good Job team!

Thanks

Bala

[Quoted text hidden]

Ragavi Ganesan <ragavi@ilife.tech>   Mon, Apr 7, 2025 at 3:22 PM
To: Bala Krishnamoorthy <bala@ilife.tech>
Cc: Zoey Xu <zoey@ilife.tech>, Pravin Dahalke <pravin@ilife.tech>, harsha@ilife.tech, Amit Lohia <amit@ilife.tech>

Hi Bala,

I greatly appreciate the recognition and am glad my efforts were noticed. Thanks again!

Thanks and Regards,
Ragavi Ganesan.
[Quoted text hidden]

Ragavi Ganesan <ragavi@ilife.tech>   Mon, Apr 7, 2025 at 3:28 PM
To: atmaram.naik@sedintechnologies.com, ayyamuthu@sedintechnologies.com
Cc: ponselvi@sedintechnologies.com

Hi Atmaram/Ayyamuthu,

I'm forwarding this email as I wanted to share the appreciation we received as a team for the last sprint delivery in the IDI project. Thank you so much for all the guidance and support that you all have provided through thick and thin.

Thanks,
Ragavi
[Quoted text hidden]

Ayyamuthu Archunan <Ayyamuthu@sedintechnologies.com>   Mon, Apr 7, 2025 at 3:34 PM
To: Ragavi Ganesan <ragavi@ilife.tech>, Atmaram Raghunath Naik <atmaram.naik@sedintechnologies.com>
Cc: Ponselvi R <ponselvi@sedintechnologies.com>

Good work Ragavi. We appreciate all your hard work and efforts to make this release successful.

From: Ragavi Ganesan <ragavi@ilife.tech>
Sent: 07 April 2025 15:28
To: Atmaram Raghunath Naik <atmaram.naik@sedintechnologies.com>; Ayyamuthu Archunan <ayyamuthu@sedintechnologies.com>
Cc: Ponselvi R <ponselvi@sedintechnologies.com>
[Quoted text hidden]

[Quoted text hidden]